COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 13/ 2021

ESTI MATE SUMVARY 14:22: 27
CONTI D C23037 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 23037-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 91.0 DAYS TI ME ALLOW 100 WORK DAYS
US 34 CURB RAMPS AKRON TO WRAY PERCENT TIME:  91.00 ORI G TIME ALLOW 100 VORK DAYS
PROJECT NO. 00343- 044
US 34 CURB RAMPS AKRON TO WRAY
NAMVE OF ROAD:
PROJECT COUNTI ES: YUVA WASHI NGTON
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 08/ 31/ 2021 DATE TI ME STARTED 04/08/2021
6374 S. RACINE Cl RCLE DATE LET 03/ 04/ 2021 DATE WORK BEGAN
DATE AWARDED 03/ 12/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/19/2021 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 04/08/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1,613, 051. 53 PARTI Cl PATI NG $ 40, 219. 39 $ 0. 00
AWARD PRQIECT AMT:  $  1,453,444.63 NON- PARTI Cl PATI NG 1, 144, 890. 90 340, 015. 03
PERCENT COMPLETE: 73. 47% TOTAL EARNI NGS 1,185, 110. 29 340, 015. 03
FUNDS AVAI LABLE: $ 427,941. 24 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 185, 110. 29 340, 015. 03
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 21, 801. 67 -374.82
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 163, 308. 62 339, 640. 21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,163, 308. 62 339, 640. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 339, 640. 21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23037-BID ESTI MATE RUN 09/ 13/ 2021
PRQJECT: C0343- 044 ESTI MATE NO 0005 14:22: 27
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 Renoval of Sidewal k 2,063. 000 1, 340. 700
SY 591. 300 12,423.21
21. 01000 1, 932. 000 40, 591. 32
0010 202-00201 Renoval of Curb 57. 500 40. 000
LF 17. 500 168. 18
9. 61000 57.500 552.58
0015 202- 00203 Renoval of Curb and Cutter 3, 391. 000 2, 406. 500
LF 876. 300 17, 946. 62
20. 48000 3, 282. 800 67,231.74
0020 202-00206 Renoval of Concrete Curb Ranp 1, 006. 000 543. 000
SY 393. 000 9, 349. 47
23.79000 936. 000 22,267. 44
0025 202-00210 Renoval of Concrete Pavenent 306. 000 148. 000
SY 141. 700 2,916. 19
20. 58000 289. 700 5,962. 03
0030 202-00220 Renoval of Asphalt Mat 1, 309. 800 890. 800
SY 419. 000 7,399.54
17. 66000 1, 309. 800 23,131. 07
0035 202-00250 *Renoval of Pavenent Marking 2,607. 000 0. 000
SF 1, 565. 000 4,366. 35
2.79000 1, 565. 000 4, 366. 35
0040 202-00827 *Renmpval of Pull Box 7.000 7.000
EACH 0. 000 0.00
507. 50000 7.000 3,552.50
0045 202-00860 *Renpoval of Pedestrian Push Button 8. 000 0. 000
EACH 8. 000 2,436.00
304. 50000 8. 000 2,436. 00
0050 203-00050 Unsuitable Materi al 50. 000 14. 000
cY 0. 000 0.00
50. 75000 14. 000 710. 50
0053 203-01594 Conbi nati on Loader June MCRs 003/02 13. 000 13. 000
HOUR 0. 000 0. 00

150. 00000 13. 000 1, 950. 00



CONTI D: C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23037-BID ESTI MATE RUN 09/ 13/ 2021
PRQJECT: C0343- 044 ESTI MATE NO 0005 14: 22: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-01597 Pot hol i ng 20. 000 6. 000
HOUR 2.000 375. 56
187. 78000 8. 000 1,502. 24
0057 203-02330 Laborer June MCR 003/03 5. 000 5. 000
HOUR 0. 000 0. 00
45. 00000 5. 000 225.00
0060 207-00702 Topsoil (Ofsite) 76. 000 0. 000
cy 0. 000 0.00
86. 28000 0. 000 0. 00
0065 208-00090 *Erosi on Control (Curb Ranp) 154. 000 100. 000
EACH 47.000 5,575.61
118. 63000 147.000 17, 438. 61
0070 210-00810 Reset Ground Sign 57. 000 39. 000
EACH 10. 000 3, 552.50
355. 25000 49. 000 17, 407. 25
0075 210-00860 *Reset Pedestrian Push Button 4.000 2.000
EACH 2. 000 1,218.00
609. 00000 4.000 2,436. 00
0080 210-01000 Reset Fence 40. 000 0. 000
LF 0. 000 0.00
101. 50000 0. 000 0. 00
0085 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 30. 000 0. 000
LF 5. 000 195. 45
39. 09000 5. 000 195. 45
0090 210-04050  Adjust Valve Box 10. 000 10. 000
EACH 0. 000 0.00
558. 25000 10. 000 5,582.50
0095 212-00050  *Sod 1, 665. 000 0. 000
SF 0. 000 0. 00
2.03000 0. 000 0. 00
0100 212-00700 *QOrganic Fertilizer 43. 000 0. 000
LB 0. 000 0.00

8. 37000 0. 000 0. 00



CONTI D: C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23037-BID ESTI MATE RUN 09/ 13/ 2021
PRQJECT: C0343- 044 ESTI MATE NO 0005 14: 22: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 212-00708 *Seedi ng (Native) Broadcast 0. 100 0. 000
ACRE 0. 000 0. 00
4,110. 75000 0. 000 0. 00
0110 212-01200 Landscape Restoration 1. 000 0. 310
LS 0. 000 0. 00
15, 225. 00000 0.310 4,719.75
0115 213-00003  *Milching (Wed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
2,131. 50000 0. 000 0. 00
0120 213-00061 *Mul ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
19. 79000 0. 000 0.00
0125 304-06007 Aggregat e Base Course (Cl ass 6) 40. 000 13. 000
cY 0. 000 0. 00
98. 78000 13. 000 1,284.14
0130 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 537. 000 207.510
TON 0. 000 0. 00
304. 50000 207.510 63, 186. 80
0135 412-00190  Concrete Pavenent (Patching) 306. 000 150. 000
Sy 140. 000 15, 313. 20
109. 38000 290. 000 31, 720. 20
0140 608-00000 Concrete Sidewal k 1,176. 000 689. 000
SY 362. 000 24,058. 52
66. 46000 1, 051. 000 69, 849. 46
0145 608-00010 Concrete Curb Ranp 2,874.000 1, 692. 900
Sy 901. 800 109, 090. 75
120. 97000 2,594.700 313, 880. 86
0150 609-20010 Curb Type 2 (Section B) 1, 033. 000 713. 000
LF 287. 000 13, 801. 83
48. 09000 1, 000. 000 48, 090. 00
0155 609-21020 Curb and CGutter Type 2 (Section |l-B) 1, 500. 000 1, 030. 400
LF 403. 300 21, 633.01

53. 64000 1,433.700 76, 903. 67
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CONTI D: C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 23037-BI D ESTI MATE RUN 09/ 13/ 2021
PRQIECT C0343- 044 ESTI MATE NO 0005 14: 22: 27
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0215 630-80340 *Pedestrian Barricade (ADA) 100. 000 50. 000
LF 40. 000 2,639. 20
65. 98000 90. 000 5,938. 20
0220 630-80341  *Construction Traffic Sign (Panel 47.000 22.000
EACH 17. 600 714.56
40. 60000 39. 600 1,607.76
0225 630-80342 *Construction Traffic Sign (Panel 8. 000 4. 000
EACH 3. 200 129.92
40. 60000 7.200 292. 32
0230 630-80350 *Vertical Panel 30. 000 8. 000
EACH 6. 400 194. 88
30. 45000 14. 400 438. 48
0235 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 800 2,030. 00
2,537.50000 1.800 4,567.50
0240 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 800 1, 218. 00
1,522. 50000 1.800 2,740.50
0245 630-80360  *Drum Channel i zi ng Device 30. 000 15. 000
EACH 12. 000 304. 56
25. 38000 27.000 685. 26
0250 630-80380 *Traffic Cone 50. 000 25. 000
EACH 20. 000 243. 60
12. 18000 45. 000 548. 10
0255 630-85041 *Mbbi | e Attenuator 25. 000 0. 000
DAY 0. 000 0.00
507. 50000 0. 000 0. 00
0260 700-70010 F/ A M nor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70111  Project First Program 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C23037 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23037-BID ESTI MATE RUN 09/ 13/ 2021
PRQJECT: C0343- 044 ESTI MATE NO 0005 14: 22: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 700-70320 F/ A Sprinklers 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0275 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,572,832.14 % 340, 015.03 $ 1, 144, 890. 90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0280 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
19, 411. 88000 1. 000 19, 411. 88
0285 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 462. 63000 1. 000 19, 462. 63
0290 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 344. 88000 1. 000 1, 344. 88
CAT 0400 CURRENT AMT $ 40,219.39% 0.00% 40, 219. 39

PRQJECT TOTAL CURRENT AMI $ 1,613,051.53$% 340, 015.03$ 1, 185, 110. 29



